
Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report:
Period Covered:

Work Performed during the reporting period
xxx

Work scheduled for next reporting period
xxx

Problems and Solutions
XXX

Submittal Schedule (see attached) Status
XXX

Issues under review
XXX

Comments
XXX



January 21.1999 Sauget Area I AOC

1. Designation of Contractor

2. Designation of Other Contractors

SCHEDULE

February, 4,1999

3. Designation of Project Coordinator

4. Submit Support Sampling Plan (SSP)

5. Submit Revised SSP

6. Obtain Access Agreements

7. Submit Health and Safety Plan

8. Submit Quality Assurance and
Sampling Plan

9. Sampling Notification

10. Submit EE/CA Report

11. Submit Revised EE/CA Report

12. Submit RI/FS Report

Submit Revised RI/FS Report

5 Business Days Before Start
of Work

January 28,1999

Submitted November 19,1998

February 18,1999

February 19, 1999

With SSP

With SSP

10 Business Days Prior to
Start of Work

60 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal

21 Calendar Days After Receipt of
EPA Comments

14. Progress Reports Monthly Beginning February 19,1999


